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Confirmation Brief
to

3 February 2010

SITUATION

2 Marine Corps Training and Advisory Group will support
(b) (5) reinforcement training.

a Approximatel
from the Mare articipating in
reinforcement training located atw
QION

(b) (5)

3 This unit has been tasked as an International Security
Assistance Force (ISAF) to the [QIS)

2 Pwnl deploy sometime in late March
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MTC-East conducts C-IED MLF-1 sustainment
training for approximately [(EESHE from the (Il
Army Battalion, [ ISIEEGEGEGEEErom 08-27

February 2010 in preparation for their deploymentto

MISSION

U U uuyg

TRAINING TEAM

RIS (M TC East Team Lead)
RISE (1 7C East)
RIS (M TC West)
RIS (v TC West)




(b) (5)
Annex Q

Confirmation Brief

PREPARATIONS

a Initial request Jan 10

a Final confirmation 27 Jan 10

a Site survey was conducted on 25-26 Sep 09

a Continuing coordination to support follow-on training

a Pre-deployment documents completed 30 days prior to
traveling & sent to [QEC)

a Passports and clearances completed and verified for
overseas travel

1 Gear shipped 14 Sep 09 arrived 21 Sep at QIS
2 QUM approved travel request January 2010

CONCEPT OF OPS

004 Feb: Depart RISEINEGE
005 Feb: Arrive BISIIIEGTG

N©) ) to pick up BBt RIS
transport to QIS

008-27 Feb: Conduct Training

228 Feb: RN

028 Feb: Arrive

(b) (5)
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OVERVIEW
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SCHEDULE

3 08-12 Feb: Prep Training For the Engineer Pit
a 15-17 Feb: Alpha Company Lane Training

a 18-20 Feb: Bravo Company Lane Training

a 22-24 Feb: Charlie Company Lane Training

O 25-27 Feb: Delta Company Lane Training

Note: Each training day is conducted from 0500 to 1900.
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LOGISTICS

2 B8l ogistic support:
» Fabricated IEDs (Indicator Trail)

> Training equipment shipped via [(QISHIIINGEG
Training Area 14 Sep 09
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LOGISTICS (cont)

2 Support provided by QES)
» Lockable storage area for training aids

> Transportation to be provided along with driver for
the duration of the trip

U Support provided by the Unit
» PPE
» Personal weapons/optics
» Up-armored vehicles

» Unit provides OIC/RSO/Medic support for |A drills
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CONTACT LIST

Q Assistant Operations Officer (CONUS)

4

a Operations Chief (OCONUS)
200 |

O MTC Team Leader
> (OIS
> All [@E8) personnel will have international calling capability
via company cell phone
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QUESTIONS?






